

**King, Valerie A.**

**From:** Woiwode, Michaela  
**Sent:** Tuesday, March 20, 2001 2:57 AM  
**To:** King, Valerie A.  
**Subject:** RE: 2001 Plan Tracking/Reporting

Entered 3 04-02-01

Dear Valerie:

Barbara will hopefully be back next Monday.  
The 2 subsequent milestones of Schlage's project will also be delayed 3 months.

Kind regards,  
Michaela

-----Original Message-----

**From:** King, Valerie A.  
**Sent:** Monday, March 19, 2001 18:12  
**To:** Woiwode, Michaela; Rapkewitz, Barbara  
**Subject:** RE: 2001 Plan Tracking/Reporting

Dear Michaela,  
Thanks for responding on Barbara's behalf. I hope her illness is not serious.

It can hold until she returns, but would you ask her to confirm whether the delay in the milestone of the Schlage project below will cause the 2 subsequent milestones to be delayed also 3 months?

Thanks and kind regards,  
Valerie

-----Original Message-----

**From:** Woiwode, Michaela **On Behalf Of** Rapkewitz, Barbara  
**Sent:** Monday, March 19, 2001 2:24 AM  
**To:** King, Valerie A.  
**Subject:** RE: 2001 Plan Tracking/Reporting

Dear Valerie:

Because of Barbara's absence (illness) I am answering you today.  
The milestone in project No1182 (Friedrichs) is completed.  
The milestone (shipping of cell cultures to Dortmund) in project N01182 (Schlage) is postponed until 05/01/01 because of a pending offer.

Kind regards,  
Michaela Woiwode

-----Original Message-----

**From:** King, Valerie A.  
**Sent:** Thursday, March 15, 2001 00:08  
**To:** Rapkewitz, Barbara  
**Subject:** RE: 2001 Plan Tracking/Reporting

Dear Barbara -  
In updating the database I note that you did not specifically mention projects N01301 (Schlage) or N01182 (Friedrichs). Were their milestones (as identified in the report) also completed? Please confirm.

Thanks and regards,  
Valerie

-----Original Message-----

**From:** Rapkewitz, Barbara

**Sent:** Monday, March 12, 2001 4:36 AM  
**To:** King, Valerie A.  
**Subject:** 2001 Plan Tracking/Reporting

Dear Valerie:

All milestones in INBIFO projects (N01178, N01179, N01205, N01177) are completed.

Best regards,  
Barbara